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Introduction

Meeting attendees
Project status

Construction started at end of summer 2006
Initial work - drainage point repairs
Con Ed - gas main along Grace Church Street
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Purpose of This Meeting

Present the revised project costs 
Answer questions 
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Project Cost Components

City financed
Sewer special assessment district
Kirby Lane North water main
Kirby Lane North gas main
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City Financed Costs

From 2001 to completion - $335,397 
Initial sewer feasibility study
Drainage improvements construction costs
Final resurfacing at completion of construction
City administrative costs
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Drainage Improvements –
Sachs Property 

Drainage before improvements included:
3 Drainage manholes
235 +/- linear feet 18” tile pipe
140 +/- linear feet capstone drain

Drainage after improvements includes:
Replace existing capstone drain with new 24” HDPE pipe
Inspect (TV) existing 18” tile drain
Make necessary point repairs on existing 18” tile drain
Restoration of property
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Sewer Special Assessment 
District Costs – 30 Properties

Through completion of construction - $2,100,972 
Sewer design, permitting, and construction support 
services
Sewer construction
Financing costs
Inspection
Advertising
Contingent Account

Cost per Property $70,032
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Comparison to 2004 Cost of 
$1,676,282 – Why the Increase?

Construction costs - $ 272,894
Engineering/construction support - $ 157,913

Engineering - $ 28,550
Construction Support - $ 111,207
Outside Testing Consultants - $18,156

Finance, audit and EFC Costs - $ 42,932
Contingent account – ($ 53,567)
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Kirby Lane North Sanitary Sewer 
Pump Station

Located on City property
Footprint approximately 18’ x 20’ (overall size)
Six foot high black PVC chain link fence enclosure
Adequately screened to minimize visual impact
Gas fired emergency generator

Low decibel rating
Below fence height
Programmable exercise dates and times

Design minimizes odors
Contractor to field locate (stake out) pump 
station site
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Kirby Lane North Water Main – 12 
Properties

Includes two components:
City work - $134,760

Sells design and permitting with Health Dept.
Rock trench excavation 
Payment by additional City assessment 

Aquarion work - $220,000 (per Aquarion)
Watermain installation
Inspection and testing costs
Payment to Aquarion
Payback of $11,786 by Aquarion if connection is made 
within 5 Years
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Kirby Lane North Water Main

Cost per Property
City - $11,230
Aquarion - $18,333
Total - $29,563

Refund from Aquarion
Connection must be made within 5 years
Amount of refund - $11,786 per property
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Project Financing
Sewer Improvements – 30 Parcels

20 Year Bond (4.50%) $5,382
30 Year Bond (4.75%) $4,425
20 Year EFC (2.25%) $4,445
30 Year EFC (2.375%) $3,334

Watermain Trenching – 12 Parcels
20 Year Bond (4.50%) $863
30 Year Bond (4.75%) $710
20 Year EFC (2.25%) $717
30 Year EFC (2.375%) $538
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Kirby Lane North Gas Main – 9 
Properties

Total payable to Con Ed - $25,047 (per Con Ed)
Cost per property - $2,783
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Sewer, Water, and Gas House 
Connections

Each homeowner is responsible for construction 
of the house connection from the property line
There is no required timeframe to complete the 
work, however …

Sewer connection vs. septic will increase property value
Aquarion refund – connection required within 5 years
Con Ed – commitment was made to convert at least one 
major appliance to gas

Property owners should work together to get a 
“group” price from contractor for the connections

Prices based on linear foot for regular & rock trenching
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House Sewer Connections
Advantages of Sewer Connections

Enhanced property value
Connection costs will be lower today than in the future, 
especially if the work is done as a “group” rate & while 
the contractor is mobilized
Sewage disposal will comply with current Westchester 
Health Department regulations
Enhanced ability to make improvements to ones 
residence
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Project Cost Accounting
Allocation of costs by financing source
City of Rye

3 capital project accounts have been established to track 
costs for drainage work versus sewer main work versus 
water main work

Chas. H. Sells, Inc.’s Accounting
Separate job codes have been established to track time 
for each capital project account
Separate invoices have been and will continue to be 
prepared for each of these accounts

Contractor’s Work
Payment items have been established to segregate and 
pay for work by capital project account
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Summary of Project Costs

Paid by City - $335,397 – Not in any special 
assessment
Properties involved only in sewer construction 
- $70,032/property
Properties involved in sewer & water main 
construction - $99,595/property
Properties involved in sewer water & gas 
main construction - $102,378/property
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Blasting
Pre-Blast Process

Contractor to identify areas requiring blasting to remove trench rock
City of Rye to issue blasting permit to approved blaster
Approved blaster to make offer of pre-blast survey to homeowners
Contractor/blaster to conduct pre-blast survey to document existing 
conditions, including water flow in homes
There will be two blasting inspectors for this work
Seismographs will be utilized to record seismic velocities
Number and location of seismographs to be determined by blasting
inspectors. Inspectors to perform recordkeeping.
Blasting inspectors to be supplied by City of Rye
Blasting to be conducted between 7:30 am and 6:00 pm only
Resident engineer (Sells) to confirm and measure quantity for 
payment
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Safety Procedures During Blasting
Letters prior to start of blasting work
Neighborhood meeting in early 2007 to review the 
blasting procedures
E-mail notifications
Signage
Horns
Blasting mats
Blaster to conform to National Fire Protection (NFPA) 
495
Two blasting inspectors to oversee blasting operations
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Miscellaneous Items
Contractor will restore areas disturbed or damaged during 
construction, including:

Lawns
Driveways and sidewalks
Shrubs and trees
Curbing

City of Rye will install asphalt curbing to direct run-off 
where needed. This includes adding temporary curbing to 
control erosion during construction
Questions, Comments and Concerns regarding this project 
should be directed to Chas. H. Sells (914-747-1120). 
The Resident Engineer’s (Eli Castro) Cell Phone is 914-582-
8603
Residents can e-mail KirbyLaneNorth@chashsells.com to 
contact Sells project members 
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Project Schedule
12/22/06 – Complete sewer main* on Grace 
Church St.
12/26/06 – Start sewer main on Kirby La. North 
(KLN)
01/15/07 – Start of blasting on KLN
03/05/07 – Start pump station construction
05/28/07 – Completion of blasting on KLN
06/05/07 – Complete sewer main* on KLN
09/03/07 – Testing and start-up of pump station

* Sewer laterals will be done as job progresses



City Drainage Project
Total to Financed by City 335,397$                      

Sewer Main Construction
30 Properties for Sewer

Sells Design 100,550$                      
Testing Consultants 18,156$                        
Sells Construction Support 241,207$                      
Construction Costs 1,459,519$                   
Finance & Audit Services 111,000$                      
City Insp. Services 10,000$                        
Advertising 2,732$                          
Contingent Account 157,808$                      

2,100,972$                   

Cost per Property 70,032$                        

Kirby Lane North Water Main
12 Properties for Water

Costs Payable to City
Sells Design & Trench CSS 24,025$                        
Rock Trench Excavation 110,735$                      

Subtotal City Costs 134,760$                      

Costs Payable to Aquarion 220,000$                      
Total Water Main Cost 354,760$                      

Assessed by City 11,230$                        
Payable to Aquarion 18,333$                        
Cost per Homeowner 29,563$                        
Aquarion Refund 11,786$                        Must Connect within 5 Years

Kirby Lane North Gas Main
9 Properties for Gas

Con Ed Cost 25,047$                        
25,047$                        

Cost per Homeowner 2,783$                          

Total of All Costs per Homeowner
Sewer Only 70,032$                        
Sewer & Water 99,595$                        
Sewer, Water & Gas 102,378$                      

KIRBY LANE NORTH/GRACE CHURCH STREET SEWER PROJECT
Recap of Project Costs

December 15, 2006



2004 2006 Difference

Sewer Construction 1,186,625$          1,459,519$          272,894$             

Engineering & Construction Support 202,000$             359,913$             157,913$             
Engineering 72,000$               100,550$             28,550$               
Construction Support 130,000$             241,207$             111,207$             
Outside Testing Consultants -$                     18,156$               18,156$               

Financing & EFC 80,800$               123,732$             42,932$               

Contingency 211,375$             157,808$             (53,567)$              

TOTAL 1,680,800$         2,100,972$         420,172$             

Cost per Property 56,027$              70,032$              14,006$              

KIRBY LANE NORTH/GRACE CHURCH STREET SEWER PROJECT
Comparison of 2006 to 2004 Estimate for Sewer Special Assessment District

December 15, 2006


